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ESTIMATE RUN 07/21/2014

ESTIMATE SUMMARY 07:34:08

CONTID: C18669         ESTIMATE NO: 0012 FINL 2005

PCN: 18669-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 BRIDGE REPLACEMENT NORTH PERCENT TIME:

PROJECT NO: FBR0853-085                   

US 85 BRIDGE REPLACEMENT NORTH

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 07/21/2014 DATE TIME STARTED 03/17/2013

4901 S. Windermere St DATE LET 02/07/2013 DATE WORK BEGAN

 DATE AWARDED 02/25/2013 DATE TIME STOPPED 06/13/2014

 DATE CONTRACT EXECUTED 03/05/2013 DATE ACCEPTED 06/13/2014

Littleton CO 80120                  DATE NOTICE TO PROCEED 03/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,668,472.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,588,123.00 NON-PARTICIPATING 5,381.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 68,821.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

125.45

WORK DAYS

WORK DAYS

100.00%

0.00

5,381.03

5,381.03

74,202.88

$

$

$

$

0.00

4,668,472.56

4,668,472.56

0.00

4,668,472.56

0.00

0.00

4,668,472.56

0.00

AMOUNT DUE 4,668,472.56 74,202.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,202.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

207.0 TIME ALLOW: 165

ORIG TIME ALLOW: 165
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0005 Removal of Embankment Protector Type 5 6.000

0.000

202-00024  
 

2,100.006.000

0.00

6.000

EACH

350.00000

0010 Removal of Pipe 226.000

8.000

202-00035  
 

4,680.00234.000

160.00

234.000

LF  

20.00000

0015 *Removal of Delineator 30.000

0.000

202-00090  
 

210.0030.000

0.00

30.000

EACH

7.00000

0020 *Removal of Asphalt Mat 15,169.000

0.000

202-00220  
 

45,507.0015,169.000

0.00

15,169.000

SY  

3.00000

0025 *Removal of Asphalt Mat (Planing) 5,286.000

0.000

202-00240  
 

10,572.005,286.000

0.00

5,286.000

SY  

2.00000

0030 *Removal of Pavement Marking 7,004.000

0.000

202-00250  
 

11,906.807,004.000

0.00

7,004.000

SF  

1.70000

0035 *Removal of Ground Sign 7.000

0.000

202-00810  
 

700.007.000

0.00

7.000

EACH

100.00000

0040 *Removal of Fence 3,566.000

0.000

202-01000  
 

3,566.003,566.000

0.00

3,566.000

LF  

1.00000

0045 *Removal of Guardrail Type 3 4,746.000

0.000

202-01130  
 

14,238.004,746.000

0.00

4,746.000

LF  

3.00000

0050 *Clean Culvert 4.000

0.000

202-04002  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0055 Embankment Material (Complete In Place) cmo 4 153,685.000

0.000

203-00060  
 

745,372.25153,685.000

0.00

153,685.000

CY  

4.85000



CONTID: C18669         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0060 Muck Excavation 70.000

0.000

203-00100  
 

910.0070.000

0.00

70.000

CY  

13.00000

0065 Proof Rolling 22.000

0.000

203-01100  
 

2,090.0022.000

0.00

22.000

HOUR

95.00000

0070 Blading 16.000

0.000

203-01500  
 

2,080.0016.000

0.00

16.000

HOUR

130.00000

0075 Dozing 6.000

0.000

203-01550  
 

1,020.006.000

0.00

6.000

HOUR

170.00000

0080 Potholing 12.000

0.000

203-01597  
 

1,680.0012.000

0.00

12.000

HOUR

140.00000

0085 Erosion Log (12 Inch) 120.000

0.000

208-00002  
 

480.00120.000

0.00

120.000

LF  

4.00000

0090 Silt Fence 536.000

0.000

208-00020  
 

804.00536.000

0.00

536.000

LF  

1.50000

0095 Gravel Bag 500.000

0.000

208-00034  
 

5,000.00500.000

0.00

500.000

LF  

10.00000

0100 Concrete Washout Structure 5.000

0.000

208-00045  
 

1,500.005.000

0.00

5.000

EACH

300.00000

0105 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0110 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

150.006.000

0.00

6.000

HOUR

25.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 21.500

0.000

208-00105  
 

1,075.0021.500

0.00

21.500

HOUR

50.00000

0120 Sweeping (Sediment Removal) deleted fm 105 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

130.00000

0125 Removal of Trash 2.000

0.000

208-00107  
 

50.002.000

0.00

2.000

HOUR

25.00000

0130 Erosion Control Supervisor 183.000

0.000

208-00206  
 

18,300.00183.000

0.00

183.000

DAY 

100.00000

0135 *Seeding (Native) 21.400

0.000

212-00006  
 

10,700.0021.400

0.00

21.400

ACRE

500.00000

0140 *Soil Conditioning (Special) 21.400

0.000

212-00032  
 

17,120.0021.400

0.00

21.400

ACRE

800.00000

0145 *Mulching (Weed Free Hay) 21.400

0.000

213-00002  
 

11,770.0021.400

0.00

21.400

ACRE

550.00000

0150 *Spray-on Mulch Blanket deleted fm 105 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,100.00000

0155 *Mulch Tackifier 4,750.000

0.000

213-00061  
 

9,975.004,750.000

0.00

4,750.000

LB  

2.10000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class deleted fm 105

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.70000

0165 Aggregate Base Course (Class 6) 2,783.000

0.000

304-06007  
 

97,405.002,783.000

0.00

2,783.000

CY  

35.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0170 Aggregate Base Course (Special) deleted fm 105 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

35.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 25.710

0.000

403-00720  
 

2,750.9725.710

0.00

25.710

TON 

107.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,088.300

0.000

403-34721  
 

327,064.004,088.300

0.00

4,088.300

TON 

80.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,576.570

0.000

403-34751  
 

231,891.302,576.570

0.00

2,576.570

TON 

90.00000

0190 Geotextile (Drainage) (Class 2) 368.000

0.000

420-00113  
 

1,104.00368.000

0.00

368.000

SY  

3.00000

0195 Riprap (6 Inch) 7.000

0.000

506-00206  
 

630.007.000

0.00

7.000

CY  

90.00000

0200 Riprap (12 Inch) 287.000

0.000

506-00212  
 

27,265.00287.000

0.00

287.000

CY  

95.00000

0205 *Concrete Class D (Bridge) 1.200

0.000

601-03040  
 

552.001.200

0.00

1.200

CY  

460.00000

0210 18 Inch Reinforced Concrete Pipe (Complete In Place) 208.000

0.000

603-01185  
 

12,480.00208.000

0.00

208.000

LF  

60.00000

0215 24 Inch Reinforced Concrete Pipe (Complete In Place) 96.000

0.000

603-01245  
 

9,600.0096.000

0.00

96.000

LF  

100.00000

0220 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,130.002.000

0.00

2.000

EACH

565.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0225 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

2,600.004.000

0.00

4.000

EACH

650.00000

0230 12 Inch Corrugated Steel Pipe 330.000

0.000

603-10120  
 

13,200.00330.000

0.00

330.000

LF  

40.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 313.000

0.000

606-00301  
 

6,103.50313.000

0.00

313.000

LF  

19.50000

0240 *Transition Type 3G 4.000

0.000

606-01370  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0245 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

0250 *End Post deleted fm 105 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

120.00000

0255 *Corner and Line Brace Post 15.000

0.000

607-00010  
 

2,400.0015.000

0.00

15.000

EACH

160.00000

0260 *Fence Barbed Wire with Metal Posts 4,289.000

0.000

607-01000  
 

12,867.004,289.000

0.00

4,289.000

LF  

3.00000

0265 *Curb Type 6 (Section M) 311.000

0.000

609-60011  
 

4,043.00311.000

0.00

311.000

LF  

13.00000

0270 *Delineator (Drivable Concrete Installation) (Type I) 49.000

0.000

612-00101  
 

4,263.0049.000

0.00

49.000

EACH

87.00000

0275 *Delineator (Drivable Concrete Installation) (Type II) 4.000

0.000

612-00102  
 

348.004.000

0.00

4.000

EACH

87.00000



CONTID: C18669         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0280 *Delineator (Drivable Concrete Installation) (Type III) 2.000

0.000

612-00103  
 

174.002.000

0.00

2.000

EACH

87.00000

0285 *Sign Panel (Class I) 36.000

0.000

614-00011  
 

864.0036.000

0.00

36.000

SF  

24.00000

0290 *Sign Panel (Class II) 56.000

0.000

614-00012  
 

1,456.0056.000

0.00

56.000

SF  

26.00000

0295 *Steel Sign Support (2-Inch Round)(Post) 20.000

0.000

614-01512  
 

260.0020.000

0.00

20.000

LF  

13.00000

0300 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

210.002.000

0.00

2.000

EACH

105.00000

0305 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 62.000

0.000

614-01585  
 

806.0062.000

0.00

62.000

LF  

13.00000

0310 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5.000

0.000

614-01588  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0315 *Rumble Strip (Grinding)(Asphalt) 5,840.000

0.000

614-80391  
 

8,760.005,840.000

0.00

5,840.000

LF  

1.50000

0320 Embankment Protector Type 3 3.000

0.000

615-00030  
 

4,800.003.000

0.00

3.000

EACH

1,600.00000

0325 *Detour Pavement 1,051.000

0.000

621-00450  
 

25,224.001,051.000

0.00

1,051.000

SY  

24.00000

0330 *Construction Surveying 1.000

0.000

625-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0335 *Mobilization 1.000

0.000

626-00000  
 

299,999.931.000

0.00

1.000

L S 

299,999.93000

0340 *Epoxy Pavement Marking 72.000

0.000

627-00005  
 

10,080.0072.000

0.00

72.000

GAL 

140.00000

0345 *Pavement Marking Paint (Waterborne) 275.000

0.000

627-00011  
 

12,375.00275.000

0.00

275.000

GAL 

45.00000

0350 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 54.000

0.000

627-30405  
 

1,458.0054.000

0.00

54.000

SF  

27.00000

0355 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

66.000

0.000

627-30410  
 

1,584.0066.000

0.00

66.000

SF  

24.00000

0360 *Survey Monument (Type 3A) 1.000

0.000

629-01031  
 

750.001.000

0.00

1.000

EACH

750.00000

0365 *Flagging 1,439.750

0.000

630-00000  
 

37,433.501,439.750

0.00

1,439.750

HOUR

26.00000

0370 *Traffic Control Inspection 146.000

0.000

630-00007  
 

40,880.00146.000

0.00

146.000

DAY 

280.00000

0375 *Traffic Control Management 78.000

0.000

630-00012  
 

29,640.0078.000

0.00

78.000

DAY 

380.00000

0380 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

500.002.000

0.00

2.000

EACH

250.00000

0385 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

165.003.000

0.00

3.000

EACH

55.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0390 *Barricade (Type 3 M-B) (Temporary) deleted fm 105 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

55.00000

0395 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

242.0011.000

0.00

11.000

EACH

22.00000

0400 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

638.0029.000

0.00

29.000

EACH

22.00000

0405 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

308.0014.000

0.00

14.000

EACH

22.00000

0410 *Construction Traffic Sign (Special) 50.000

0.000

630-80344  
 

650.0050.000

0.00

50.000

SF  

13.00000

0415 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) deleted fm 105

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

500.00000

0425 *Drum Channelizing Device 92.000

0.000

630-80360  
 

2,024.0092.000

0.00

92.000

EACH

22.00000

0430 *Drum Channelizing Device (With Light) (Steady Burn) 
deleted fm 105

0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

22.00000

0435 Concrete Barrier (Temporary) 948.000

0.000

630-80370  
 

20,856.00948.000

0.00

948.000

LF  

22.00000

0440 *Traffic Cone 81.000

0.000

630-80380  
 

81.0081.000

0.00

81.000

EACH

1.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0445 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0450 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) deleted fm 105

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

600.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 28,798.330

0.000

700-70019  
 

28,798.3328,798.330

0.00

28,798.330

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0476 F/A On-The-Job Trainee 1,283.500

0.000

700-70021  
 

2,567.001,283.500

0.00

1,283.500

HOUR

2.00000

0480 F/A Quality Incentive Payment 18,218.000

0.000

700-70025  
 

18,218.0018,218.000

0.00

18,218.000

F A 

1.00000

0485 F/A (FO line lowered by Sprint) 35,732.370

0.000

700-70034  
 

35,732.3735,732.370

0.00

35,732.370

F A 

1.00000

0490 F/A Railroad (Right of Entry) 550.000

0.000

700-70040  
 

550.00550.000

0.00

550.000

F A 

1.00000
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PCN: 18669-BID    ESTIMATE RUN 07/21/2014

PROJECT: FBR0853-085                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:34:08

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0495 F/A Railroad Flagging 164,416.700

0.000

700-70042  
 

164,416.70164,416.700

0.00

164,416.700

F A 

1.00000

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0660 Added Item (Dollar)/ Repair Bridge Deck (SCO 005) 2,284.430

-2,284.430

900-00006  
 

0.000.000

-2,284.43

0.000

DOL 

1.00000

0662 F/A Bridge Deck Repair MCR 0.000

2,284.430

700-70034  
 

2,284.432,284.430

2,284.43

2,284.430

F A 

1.00000

0675 F/A Railroad Plan Review  MCR 4,590.180

0.000

700-70034  
 

4,590.184,590.180

0.00

4,590.180

F A 

1.00000

0685 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

CAT 2,516,708.26160.002,516,708.26CURRENT AMT0250 $ $ $

CAT NO0350 B.E. STRUCTURES 

0505 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0510 Structure Excavation 1,379.000

0.000

206-00000  
 

20,685.001,379.000

0.00

1,379.000

CY  

15.00000

0515 Structure Backfill (Class 1) 3,178.000

0.000

206-00100  
 

95,340.003,178.000

0.00

3,178.000

CY  

30.00000

0520 Structure Backfill (Class 2) 420.000

0.000

206-00200  
 

6,300.00420.000

0.00

420.000

CY  

15.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
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QTY TO DATE
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 B.E. STRUCTURES 

0525 Mechanical Reinforcement of Soil 2,858.000

0.000

206-00360  
 

34,296.002,858.000

0.00

2,858.000

CY  

12.00000

0530 Shoring (Area 1) 1.000

0.000

206-01781  
 

5,600.001.000

0.00

1.000

L S 

5,600.00000

0535 Shoring (Area 2) 1.000

0.000

206-01782  
 

5,600.001.000

0.00

1.000

L S 

5,600.00000

0540 Shoring (Area 3) 1.000

0.000

206-01783  
 

5,600.001.000

0.00

1.000

L S 

5,600.00000

0545 Shoring (Area 4) 1.000

0.000

206-01784  
 

5,600.001.000

0.00

1.000

L S 

5,600.00000

0550 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 403.270

0.000

403-34751  
 

36,294.30403.270

0.00

403.270

TON 

90.00000

0555 Pile Tip 30.000

0.000

502-00460  
 

4,500.0030.000

0.00

30.000

EACH

150.00000

0560 *Steel Piling (HP 14x89) 1,626.000

0.000

502-11489  
 

89,430.001,626.000

0.00

1,626.000

LF  

55.00000

0565 *Drilled Caisson (48 Inch) 508.000

0.000

503-00048  
 

127,000.00508.000

0.00

508.000

LF  

250.00000

0570 Wire Mesh Facing 2,106.000

0.000

504-05000  
 

21,060.002,106.000

0.00

2,106.000

SF  

10.00000

0575 *Concrete Slope and Ditch Paving (Reinforced) 426.900

0.000

507-00100  
 

151,549.50426.900

0.00

426.900

CY  

355.00000
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0580 *Waterproofing (Membrane) 2,201.000

0.000

515-00120  
 

33,015.002,201.000

0.00

2,201.000

SY  

15.00000

0585 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

19,200.0080.000

0.00

80.000

LF  

240.00000

0590 *Concrete Class D (Bridge) 1,598.000

0.000

601-03040  
 

735,080.001,598.000

0.00

1,598.000

CY  

460.00000

0595 *Reinforcing Steel 96,643.000

0.000

602-00000  
 

62,817.9596,643.000

0.00

96,643.000

LB  

0.65000

0600 *Reinforcing Steel (Epoxy Coated) 310,962.000

0.000

602-00020  
 

220,783.02310,962.000

0.00

310,962.000

LB  

0.71000

0605 18 Inch Reinforced Concrete Pipe (Complete In Place) 34.000

0.000

603-01185  
 

2,040.0034.000

0.00

34.000

LF  

60.00000

0610 *30 Inch Corrugated Steel Pipe 300.000

0.000

603-10300  
 

27,000.00300.000

0.00

300.000

LF  

90.00000

0615 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0620 *Bridge Rail Type 10M (Special) 1,008.000

0.000

606-11032  
 

100,800.001,008.000

0.00

1,008.000

LF  

100.00000

0625 *Fence Chain Link (Special) 776.000

0.000

607-53005  
 

35,696.00776.000

0.00

776.000

LF  

46.00000

0630 *2 Inch Electrical Conduit 1,125.000

0.000

613-00200  
 

5,625.001,125.000

0.00

1,125.000

LF  

5.00000
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0635 *Prestressed Concrete I (BT63) 2,323.000

0.000

618-00163  
 

394,910.002,323.000

0.00

2,323.000

LF  

170.00000

0635 MATERIAL ALLOWANCE Prestressed Concrete Girders 0.000

0.000

0.000.000

0.00LF  

118.65000

0665 Added Item (Dollar)/ Price Reduction Concrete -12,086.500

0.000

900-00006  
 

-12,086.50-12,086.500

0.00

-12,086.500

DOL 

1.00000

0670 Added Item (Foot)/ Added Item (Foot)/Pile Cut-Offs 7.000

0.000

900-00012  
 

308.007.000

0.00

7.000

LF  

44.00000

0690 Added Item (Lump Sum)/ Grout and Pads  MCR 0.000

1.000

900-00014  
 

5,221.031.000

5,221.03

1.000

L S 

5,221.03000

CAT 2,296,264.305,221.032,296,264.30CURRENT AMT0350 $ $ $

CAT NO0450 B.E. CONSTRUCTION ENGINEERING 

0640 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,700.001.000

0.00

1.000

EACH

11,700.00000

0645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,800.001.000

0.00

1.000

EACH

13,800.00000

0650 Sanitary Facility 2.000

0.000

620-00020  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0655 F/A Communication Lines (Long Distance) 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0680 Liquidated Damages Liquidated Damages -42.000

0.000

620-00045  
 

-172,200.00-42.000

0.00

-42.000

DAY 

4,100.00000

CAT -144,500.000.00-144,500.00CURRENT AMT0450 $ $ $

$ 4,668,472.565,381.03$4,668,472.56$CURRENT AMTPROJECT TOTAL


